

Notice: Construction Update

This Notice issued August 21, 2025

The Township of Ramara and Tatham Engineering would like to provide the following update to residents and business owners regarding the Maple Trail, Lone Birch Trail, Ridge Avenue & Simcoe Road Servicing project.



Project Update – Work Summary

The following work is taking place or has taken place since the last communication issued on July 25, 2025:

- A site-specific Health & Safety Plan has been prepared
- A Traffic Control Plan is complete
- Utility locates have been received
- Procurement of construction materials is underway
- Pre-construction photographs documenting existing site conditions have been completed by Tatham
- Test pits and installation of erosion and sediment control measures will be completed in advance of construction
- Construction layout and sequencing are currently being planned by the contractor
- Contractor is proceeding with field layout and completing pre-construction condition assessments
- Canada Post and the County of Simcoe have been notified to coordinate service during the construction
- Construction signage will be installed in the coming days



Project Schedule

The Township has tendered and awarded the work to K.J Excavating, who are scheduled to mobilize and commence work following Labour Day. Details regarding construction sequencing and the starting location of the works will be shared in a future update. The majority of construction is expected to be completed by the end of November 2025.

Please note this schedule is subject to change based on several factors including inclement weather, unforeseen conditions or additional work required. Tatham Engineering and the Township of Ramara will endeavor to keep residents aware of major schedule changes, should they arise.

While streets will remain open to local traffic and emergency vehicles, lane closures, single-lane alternating traffic, and temporary driveway access restrictions can be expected at times. Traffic control staff and signage will be in place to guide vehicle safely through the work zones.



Project Contacts

K.J Excavating has entered into a contract with the Township of Ramara to complete the work and Tatham Engineering will be administering the contract. If you have any questions regarding the construction, please call Tatham Engineering during the hours of 8:30 a.m. to 5 p.m., Monday to Friday. Damages should be reported to Tatham Engineering as soon as possible. If you have any questions or concerns of a general nature, please contact the Township of Ramara.

Township of Ramara
Dyana Marks
Compliance Manager
2297 ON-12
Brechtin, Ontario L0K 1B0

(705) 484-5374 x285
dmarks@ramara.ca

Tatham Engineering Limited
Jessica Stapleton, P.Eng.
Engineer, Project Manager
10 Diana Drive, Unit 7
Orillia, Ontario L3V 8K8

(705) 325-1753 x2263
jstapleton@tathameng.com