

# Notice: Construction Update

**July 29, 2026**

The Township of Ramara and Tatham Engineering would like to provide the following update to residents and business owners regarding the Wastewater Treatment Facility 202 project.



## Project Update – Work Summary

The following work is taking place or has taken place since the last communication issued on June 26, 2026:

- Procurement of construction materials is ongoing.
- Construction photographs documenting construction progress is ongoing.
- Erosion and sediment control conditions continue to be monitored.
- Stripping of the topsoil for the disposal bed continues.
- Levelling of the site, or commonly referred to as cut/fill operations, is ongoing.
- The construction of the temporary access road around the effluent disposal bed is complete.

The following work is expected to take place over the next several weeks:

- Construction of the new lift station will continue.
- The tile bed will begin construction, and truck traffic will increase due to the volume of sand required for the tile bed.
- Pipe material for the tile bed will begin to arrive onsite for future installation.



## Project Schedule

Duivenvoorden Haulage Ltd. continues to haul material to the site. The volume of truck traffic is expected to increase significantly in late July/early August on the local roads, including Concession Road 7, Barnstable Drive, and Muley Point Road due to the substantial amount of sand required to construct the dispersal bed system. The increased traffic volume is expected to continue through the summer and into late fall.

Please note this schedule is subject to change based on several factors including inclement weather, unforeseen conditions, additional work required, the contractor's ability, etc. Tatham Engineering and the Township of Ramara will endeavor to keep residents aware of major schedule changes, should they arise.

Information and updates will be posted on the project page on the Township's website at [www.ramara.ca/project202](http://www.ramara.ca/project202) and on the Township's social media channels approximately once a month or as project milestones are met.



## Project Contacts

Duivenvoorden Haulage Ltd. has entered into a Contract with the Township of Ramara to complete the work and Tatham Engineering will be administering the Contract. If you have any questions regarding the construction, please call Tatham Engineering during the hours of 8:30 am to 5 pm, Monday to Friday. If you have any questions or concerns of a general nature, please contact the Township of Ramara.

### Township of Ramara

Dyana Marks  
Compliance Manager  
2297 ON-12  
Brechtin, Ontario L0K 1B0  
(705) 484-5374 x285  
dmarks@ramara.ca

### Tatham Engineering Limited

Jesse Johnstone C.E.T. rcji  
Group Leader - Construction  
10 Diana Drive, Unit 7  
Orillia, Ontario L3V 8K8  
(705) 345-3039  
jjohnstone@tathameng.com